Project 9: Institutionalising Professional Development - Summary

Professionalisation → Project 9 - Institutionalising Professional Development:

Purpose/Outcome: Enable affordable and sustainable in-region professionalisation of Judicial/Court Officers by providing structured career development to judicial and court officers across the region and building the capacity of a judicial training institution.

Leaders include: Chief Justices, heads of bench, Registrars, members of National Judicial Development Committees, National Coordinators, National/Regional Training Team members or other senior judges/staff nominated by the Chief Justice as representative judicial leaders.

Outputs:

1. Follow-up support / local workshop(s) provided to up to 3 Partner Courts that received support during PJSI Phase I to promote improved compliance with human rights standards in decision making.
2. Support the programmatic objectives to support court performance and accountability, and the development of the tools and capacity with Partner Courts to collect gender and GFV-disaggregated data.
3. Human Rights Toolkit reviewed/extended and refined.

Countries Involved:

Activity	Activity Type	Countries Involved	Activity Start Date	Activity End Date
Career Pathway: Local Visit #1	Regional	PNG, Australia	31/10/2016	4/11/2016
Career Gateway: Local Visit #1	Regional	Vanuatu, Australia	30/01/2017	3/02/2017
Career Gateway: Local Visit #2	Regional	Australia, Vanuatu	4/06/2017	9/06/2017
Career Pathway: Local Visit #2	Regional	Australia, PNG	4/12/2017	8/12/2017
Career Gateway: Local Visit #3	Regional	Australia, Vanuatu	2/07/2018	6/07/2018
Career Pathway: Local Visit #3	Regional	Australia, PNG	4/03/2019	8/03/2019
Career Gateway: Local Visit #4	Regional	Vanuatu, Australia	5/05/2019	10/05/2019
Career Pathway Visit #1: PNG CJE Regional Capacity-Building Assessment	Regional	PNG, Australia	11/11/2019	15/11/2019
Career Gateway: Remote Visit #1 & Options Paper	Regional	Vanuatu, Australia	23/03/2020	27/03/2020
Career Pathway Workshop #2 (undertaken jointly with Gender & Family Violence Workshop)	Remote - Regional	PNG, Australia	17/08/2020	21/08/2020
Career Gateway: Supplementary Advice on sustainable funding sources of the USP Certificate/Diploma of Justice	Remote - Regional	-	1/09/2020	1/11/2020

Personnel involved:

Advisers: Livingston Armytage
Regional Training Team/National Training Team members: Abuera Uruaaba

PJSI staff: Technical Director, Project Officers

Risks/Challenges:

As a regional project, risks and challenges have always been defined at the regional/programmatic level. See separate Risks Summary.

Outcomes Achieved:

See: Project 9 – Institutionalising Professional Development Completion Report; and PJSI Completion Report, page 3.

Future Directions:

See: PJSI Completion Report, page 20. And strategy papers developed, page A-14.